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The Everglades National 
Park Expansion and 

Protection Act of 1989

• Authorized the acquisition of 
109,000 acres in Northeast 
Shark Slough and the East 
Everglades.

• Authorized modifications to 
the Central & Southern 
Florida Project “to improve 
water deliveries into the park 
and shall, to the extent 
practicable, take steps to 
restore the natural 
hydrologic conditions in the 
Park.”



Features of the MWD 
Project

Mitigation Features

Seepage Control Features
- L-31N (S-356)

Conveyance Features
- L-67 A and C

- Tamiami Trail

- L-67 extension

- L-29 (S-355 A and B)

- Osceola Camp

- Tigertail Camp

- 8.5 Square Mile Area



MWD Project 
Completion Status

• Constructed S-355 A and S-355 B in   
L-29 levee

• Raised Tigertail Camp

• Degraded lower 4 miles of the L-67 
extension canal and levee

• Constructed S-356 pump station for 
seepage control

• Evaluating conveyance features under 
CSOP

• Implementing Alternative 6D for the 8.5 
SMA

• Finalizing the draft GRR/SEIS for 
Tamiami Trail Modifications

• Design contract to be issued for 
Osceola Camp by DOI in FY06



8.5 SMA Contract Awarded8.5 SMA Contract Awarded8.5 SMA Contract Awarded

Awarded on 20 Sept 2005Awarded on 20 Sept 2005
For $16.99 million For $16.99 million –– 395 days395 days
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8.5 SMA Land 8.5 SMA Land AquisitionAquisition
Tracts Corps DOI Total

Required 627 216 843

Acquired 580 76 656

Remaining 47 140 189

In closing 0 0 0

Negotiation 0 107* 107*

Condemnation 47** 33** 80**

* - All remaining tracts are public, utility and roadway ROW’s
** - All are with Department of Justice



Tamiami Trail

Final Report Posted for Review



Tamiami Trail - Recommended Plan
2 Mile Bridge West and 1 Mile Bridge East



Combined Combined 
Structural & Structural & 
Operational Operational 
PlanPlan
Scope:
- Operational Plan for Mod Waters 
and C-111 Project
- Uses features of both project, 
some yet to be constructed
Status:

- 5 alternatives developed and 
model results presented

- CSOP Advisory Team has 
developed recommendations for 
Task Force

- Evaluating final alternatives to 
determine Tentative Selected Plan



Modified Water Deliveries Cost

Component Cost Estimate 
($ millions)

8.5 SMA Real Estate $ 123.78

8.5 SMA Construction $   42.67

Conveyance & Seepage $   38.79

Tamiami Trail $ 146.96

Project Implementation 
Support

$   46.22

TOTAL $ 398.42
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